
VILLAGE OF HOMEWOOD 
DEPARTMENT OF PUBLIC WORKS  
REQUEST FOR QUALIFICATIONS (RFQ) FOR MASTER TASK ORDER 
PHASE I ENGINEERING SERVICES 

The Village of Homewood is seeking a qualified Consulting Engineering Firm(s) to enter into a 
contract for the performance of Phase One Traffic Study services.  The established contract period 
for this Phase I study will be a maximum of 18 months.  The Village may execute an additional 
Phase II/III contracts depending on the results of the Phase I.  

Sealed Statement of Qualification (SOQ) submittals are due to the Village of Homewood’s Director of 
Public Works by 10:00 a.m. on October 23, 2020. All interested parties can download the Request 
for Qualifications (RFQ) and Quality Based Selections (QBS) Policy from the Village’s 
website at www.homewoodil.gov.  Should you require a copy be emailed to you, please contact the 
Village’s Public Works Department at (708) 206-3470 or email publicworks@homewoodil.gov to request 
one.  

The Village of Homewood is seeking a qualified Consulting Engineering Firm to enter into a Phase I 
Engineering contract for the 183rd Street Traffic Safety, Speed Reduction, and Bike Lanes Study 
between Kedzie Avenue and Halsted Street (RT 1) that follows IDOT/Homewood Phase One 
Engineering services. This traffic study will be considered a comprehensive project that includes the 
entire length of 183rd Street.  As an alternative, this project could be divided into four (4) separate 
geographic project sections.  

183rd Street has seen an increase in vehicle speed and accidents even though the speed limit has not 
changed. The Village has implemented strict traffic enforcement along 183rd but this has not been 
very successful in reducing the traffic speed.  The village would like the selected traffic engineering 
firm to look at 183rd with a very open mind and consider all possibilities, which may include lane 
reduction, additional stop lights, round-a-bouts, center turn lanes, bike lanes, and possible center 
mediums and other alternatives.  The goal is to reduce speed to provide safer vehicle traffic 
movement, and consider a safe bicycle lane, and pedestrian crossings. 

The Village of Homewood at times receives Federal funds, which are used to fund some engineering 
and design related consulting services. Over the recent years, the Village has received Surface 
Transportation Program (STP) funds for numerous projects including New 
Construction/Reconstruction projects and Illinois Transportation Enhancement Program (ITEP) 
fund for several bicycle/pedestrian projects. Currently the Village has several Surface 
Transportation Program (STP) funded projects through the South Suburban Mayors and 
Managers Association (SMMA)/(STP) in various stages of design/project readiness, and one 
Illinois Transportation Enhancement Program (ITEP) project that is currently under design. The 
Village anticipates that SSMMA will continue to apply for and receive STP and ITEP funding, as well 
as other Federal funds including, but not limited to, Motor Fuel Tax (MFT), Safe Routes to Schools 
(SRTS), Highway Safety Improvement Program (HSIP), Surface Transportation and other funds that 
may become available. 
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The Village is in need of professional Phase I and Phase II (preliminary design and design 
engineering) and limited Phase III (construction engineering) services for various federally funded 
projects from the funding sources listed above. The typical types of projects funded by those sources 
include, but are not limited to, Local Agency Functional Overlay (LAFO) roadway resurfacing projects, 
roadway widening or reconstruction projects, intersection improvements, round-a-bouts, 
pedestrian/bicycle facilities, and engineering studies. 

The Village reserves the right to perform a separate Qualifications Based Selection (QBS) process on 
any given project, depending on the complexity of the assignment and if the Village determines it is 
in their best interest.  The typical services to be provided are described in the Minimum Scope of 
Services section of this proposal. 

FUNDING: 
It is anticipated that some phases of engineering services assigned under this QBS will be partially 
funded by State or Federal funding sources. Therefore, the selection of the consultant will follow the 
QBS process. 

MINIMUM SCOPE OF SERVICES: 
Below are typical tasks associated with Phase I, II and III State and Federally-funded projects. All 
work is to be performed according to the general industry engineering standards established by the 
Illinois Department of Transportation (IDOT) and the Village of Homewood’s Standards.  The scope 
of work will depend on the project and will be stated in the specific request for QBS for engineering 
services on a project by project basis. 

Typical Phase I Tasks 
The Consultant will provide Phase I engineering services, which may include, but is not limited to the 
following: 

 Detailed topographic surveys, as necessary, for the planning and design of the project
 Surveys for any right-of-way acquisition and construction easements, and the preparation of

plats and legal descriptions
 Preparation of traffic studies, analysis of crash data, and any special intersection studies that

may be required to furnish data for the design of the proposed improvement
 Preparation of an Intersection Design Study (IDS)
 Soil/pavement investigations, as necessary, to determine roadway structural design, as well as

CCDD screening
 Preparation of Environmental planning documents and coordination with IDOT for

Environmental Survey Request (ESR)
 Wetland Delineation, as necessary
 Preparation of Location Drainage Study
 Preparation of Project Development Report (PDR)
 Estimation of construction costs
 Design of ADA improvements, as necessary
 Preparation of preliminary roadway plans
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 Assistance obtaining clearances (and permits) from all regulatory agencies as required by the
scope of the proposed improvements

 Submittal and coordination of all necessary permit requests for any work required
 Obtaining Design Approval from IDOT
 Coordination with IDOT and other involved parties/agencies as necessary

Typical Phase II Tasks 
The Consultant will provide Phase II engineering services, which may include, but is not limited to 
the following: 

 Preparation of detailed plans, specifications, cost estimate, and other documents and exhibits
necessary for the project (in accordance with IDOT BLR, IDOT Region 5 - District 1, and Village
of Homewood Design Standards).

 Preparation of Contract Proposal, all necessary bidding documents and post-letting plan
revisions and/or post-design services

 Preparation and coordination of Environmental updates and/or required documents
 Geotechnical investigations, as necessary
 Soil/pavement investigations, as necessary, to determine roadway structural design, as well as

CCDD screening
 Drainage Design
 Structural Design
 Maintenance of Traffic
 Identification of roadside safety improvements, where needed
 Traffic signal design
 Area/street lighting design
 Securing all necessary clearances and permits
 Right-of-way acquisition services, as necessary
 Coordination with all utilities impacted by the project
 Submittal and coordination of all necessary permit requests for any work required
 Coordination with IDOT and other involved parties/agencies as necessary

Typical Phase III Tasks 
The Consultant will provide Phase III engineering services, which may include, but is not limited to 
the following.  All work must adhere to Village and IDOT standards as required. All construction and 
construction engineering must meet IDOT documentation requirements. 

Preconstruction Tasks 
 Establish the Contract Inspector's Checklist for Contract Administration as guidelines for the

consultant to follow
 Attend an IDOT preconstruction meeting with all interested parties to discuss goals,

objectives, and issues
 Conduct a local preconstruction meeting with all interested parties to discuss goals,

objectives, and issues that the Village may have. Submit meeting minutes to the Village for
review and approval

 Familiarize themselves with all project permits and requirements needed for construction
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 Review the plans and specifications in-depth, verifying quantities, elevations and dimensions
relevant to the project. Also, anticipate any potential conflicts or issues and develop solutions
prior to construction

 Review contractor's proposed construction schedule for compliance with contract. Submittals
should be included on this schedule as well as all major subcontractors

 Set up field books, quantity books, diary, job box and all other forms of proper project
Documentation including CMMS

 Prepare Maintenance of Traffic (MOT) checklist. Review MOT for possible improvements
 highlighting areas of concern
 Prepare a project contact list with names, addresses, phone numbers, and fax numbers for all

contractors, subcontractors, and suppliers for the project. Also, submit 24 hour contact
numbers for applicable parties

 Review record drawing requirements with the contractor

Construction Tasks 
 Provide a resident engineer for required daily activities such as: observing the progress and

quality of the work and determining if the work is proceeding in accordance with the contract
documents.  Maintain site presence at all times when the contractor is working. Disapprove
any work failing to conform to the contract documents and immediately inform Village and
IDOT representatives. Verify that there are no deviations from the contract documents unless
authorized by Village and IDOT representatives

 Keep inspector's daily reports and quantity book records up to date.  Also maintain project
diary noting all necessary observations. Advise if contactor is falling behind schedule. Submit
weekly reports from IDOT and the Village

 Maintain submittal log and check status to ensure timely approval
 Maintain orderly files of all relevant project documents so that they can be easily accessed
 Perform quantity measurements to prepare pay estimates and change orders to review with

contractor and submit to Village for review and submittal to IDOT
 Hold weekly progress meetings
 Provide liaison functions related to coordination of contractors, utilities, developers, other

agencies and property owners engaged or affected by the project
 Check and approve project submittals for compliance with standards. Forward

recommendations to the Village and IDOT representatives
 Maintain daily contact with contractor to monitor schedule and recommend actions that

should be taken if falling behind
 Maintain daily contact with the utility companies and their contractors to monitor

concurrence with proposed schedules
 Maintain daily contact with the Village and IDOT representatives to inform on all relevant

project information.
 Inspect, document, and inform the contractor and the Village of the adequacy of the

establishment and maintenance of traffic control. Perform all necessary traffic control checks.
Document deficiencies and contractor responses to notices of the same. Inform Village and
IDOT of deficiencies and if contractor does not correct or enforce as contract stipulates

 Provide construction layout as needed

Page 4 of 57



 Provide Quality Assurance (QA) services in accordance with IDOT QC/QA practices and
procedures (contractor will provide QC). Provide necessary coordination and qualified
personnel to perform work for all materials. Obtain and test soil, asphalt, concrete, and
aggregate samples to perform necessary testing to fulfill QA/geotechnical requirements.
Reports shall be prepared in a timely manner and coordinated with QC data. The consultant
shall fulfill the requirements as the QA manager

 Prepare minutes for all meetings and distribute to appropriate parties
 Maintain set of working drawings as construction is progressing
 Provide all necessary equipment, instruments, supplies, transportation, and personnel

required to perform duties of the project team
 Maintain and periodically transmit to contractor a running punch list to expedite project

close out
 Obtain material acceptance certifications as materials are incorporated into the project to

expedite project closeout. Withhold payment until material inspection and certifications are
provided

 Monitor and enforce all OSHA safety regulations are followed by the consultant staff and sub-
consultants

 Monitor and document erosion control and ensure conformity with the plans and standards
 Provide the Village with regular invoicing and provide supporting documentation as

requested in order for the Village to submit for reimbursement in accordance with Section 5-
10 of the Bureau of Local Roads and Streets Manual

Post Construction Tasks 
 Perform final inspection with the IDOT, the Village representative, contractor, and all

applicable utilities to finalize punch list. Document the items in the final punch list and submit
them to the contractor for close out. Verify completion of all work and provide a
recommendation to Village

 Prepare record drawings. Submit the drawings in a hard copy and digital form
 Complete a contractor performance evaluation and conduct a post construction meeting with

all interested parties to discuss lessons learned and identify steps to eliminate problems in
the future

 Verify that all documentation is accomplished and that all material inspections and
certifications have been accounted for and are complete

 Provide all documentation associated with the final balancing change order and final pay
estimate

 Complete job box and conduct all audit(s) with IDOT. The job box will remain property of the
Village of Homewood

 Close out project with IDOT within a reasonable time frame after all construction is
completed

SUBMITTAL REQUIREMENTS: 
 Please submit four (4) hard copies and one (1) digital copy of your firm's qualifications for

services by noon on October 23, 2020.
 The digital copy should be in PDF format on a flash drive.
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 The Statement of Qualifications (SOQ) should be mailed or hand delivered in a sealed envelope
marked “RFQ Submission for 183rd Traffic Study  - DO NOT OPEN” to Village of Homewood,
Attn: John D. Schaefer, Director of Public Works, 17755 South Ashland Ave, IL 60430.

 Questions related to this RFQ should be submitted by email to the Village of Homewood’s
Director of Public Works, Mr. John D. Schaefer, at: jschaefer@homewoodil.gov please put “RFQ
Questions - …” in the subject line.

 All questions must be received by 3:00 PM on October 15, 2020. The Village will provide the
final response to all questions received to consultants by 4:00 PM on October 20, 2020.

All submittals must be thorough, complete and accurate. A table of contents and sectional tabs should 
be provided for all submittals. At a minimum, submittals should include: 

1. Firm Information
A title page that includes the following information: name of firm, local address, telephone
number, fax number, name of contact person, location of branch offices, if any, and states in
which your firm is licensed to practice. Additional general firm information can be provided
but is limited to four pages (single sided).

2. IDOT Pre-Qualifications
As a prequalification of submittal, all firms must be pre-qualified by IDOT and must submit
documentation of their current prequalification status for the following:

• Roads and Streets
• Intersection Design Studies
• Bridges (local roads)
• Rehabilitation
• Special Studies
• Construction Inspection

3. Sub-Consultants
List typical sub-consultants, if any, that will be used, for Environmental Assessment work in
Phase I/II and Materials Testing in Phase III. Provide a copy of the firm’s current
prequalification status with IDOT.

4. Project Team
Provide biographical data and experience on key professional members of the firm(s) who
could be directly involved with Federally-funded projects. Each resume should be limited to
two pages (single sided). A maximum of seven (7) people should be listed. The key personnel
should include the following:

• Project Manager who will be responsible for coordinating all activities. Must be a
Licensed Professional Engineer in the State of Illinois with Phase I, II and III
experience. Maximum one (1) person listed.

• Typical Design Engineer for Phase I/II projects. Must be a Licensed Professional
Engineer in the State of Illinois. Maximum two (2) people listed.

• Resident Engineer who will be responsible for overseeing all construction
engineering activities (must be a Licensed Professional Engineer in the State of
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Illinois and have a current certificate for IDOT’s “Documentation of Contract 
Quantities”). Maximum three (3) people listed. 

• Any additional staff that will be involved in Federally-funded projects. Maximum
one (1) person listed.

5. Similar Project Experience
Provide at a minimum eight recent examples of projects within the last five years that were
Federally-funded or similar in nature to this project. Include a description of each project,
including location, client, and scope of professional services delivered by your firm, time frame
of the project, and project cost. Project Experience is limited to eight pages (single sided).

CRITERIA FOR REVIEW: 
The selection criteria and weightings for project selection are indicated below. 

1. Firm Experience (25%). The entity’s general experience, stability and qualifications related to
similar Federally-funded Phase I, II and III projects and locally funded projects of similar nature.

2. Staff Capabilities (25%). The education, experience, and expertise of the entity’s principals and
key employees. Qualifications and experience of personnel to perform the necessary engineering
services in accordance with general industry engineering standards established by IDOT and the
Village of Homewood.

3. Past Performance (25%). The entity’s history of performance on projects similar to the one
under consideration.

4. Specialized Expertise (15%). The entity’s experience and ability to perform specialties in-house
including but not limited to Structural Design, Lighting Design, and Traffic Studies.

5. Local Presence (10%). Knowledge of local community and proximity of the engineering entity
to the agency’s office.

A selection committee comprised of staff from the Village will evaluate the Statement of Qualifications 
(SOQ) in accordance with the Village of Homewood’s QBS Policy. The SOQ’s will be reviewed, 
evaluated and scored, using the criteria and weights defined above. 

The Village will begin reviewing the SOQ’s as soon as practicable with top firm(s) selected no later 
than November 6, 2020. It is anticipated that the selected top firm(s) will enter into a contract for the 
Phase I work, with a draft agreement prepared by no later than November 12, 2020.  If the contract 
is approved by the Village Board at its November 24, 2020 meeting, it is anticipated that the Village 
expect all necessary contract documents and insurance documents to be completed and fully 
executed within 10 business days, unless delayed by a separate governmental agency. 

Page 7 of 57



Village of Homewood 
Department of Public Works 
Qualification Based Selection Policy & Procedure 

The Village of Homewood periodically receives federal funds, which may be used to fund engineering and 
design related consultant services. Our written policies and procedures as describe herein for Qualification 
Based Selection (QBS) will meet the requirements of 23 CFR 172 and the Brooks Act. 

1. Initial Administration – The Village of Homewood’s QBS policy and procedures assigns
responsibilities to either the Director of Public Works, Assistant Director of Public Works, Village
Engineer, or staff Civil Engineers within the Village of Homewood’s organization for the procurement,
management, and administration for consultant services.

2. Written Policies and Procedures – The Village of Homewood believes their adopted QBS written
policies and procedures substantially follows Section 5-5 of the IDOT BLRS Manual and
specifically Section 5-5.06(e); therefore, approval from IDOT is not required.

3. Project Description – The Village of Homewood will use the following five items when developing
the project description and may include additional items when unique circumstances exist.

 Describe in general terms the project background, need, purpose, and objective or goals of the project;
 Identify the various project components and scope of services;
 Establish the desired timetable for the effort;
 Identify any expected problems or unusual components;
 Minimum qualifications;
 If available, determine the total project budget.

4. Public Notice – The Village of Homewood will post an announcement on our website:
www.homewoodil.gov and/or publish an ad in a newspaper with appropriate circulation. The
item will be advertised for at least 14 days prior to the acceptance of proposals, and at least twice
in the newspaper and/or on continuous display on our website.

5. Conflict of Interest – The Village of Homewood require consultants to submit a disclosure statement with
their procedures. The Village of Homewood requires the use of the IDOT BDE DISC 2 Template as their conflict
of interest form.

6. Suspension and Debarment – The Village of Homewood will use SAM Exclusions, IDOT’s CPO’s website and
the three other state CPO’s websites to verify suspensions and debarments actions to ensure the eligibility of
firms short listed and selected for projects.

7. Evaluation Factors – The Village of Homewood allows the Director of Public Works or Village Engineer to
set the evaluation factors for each project, but must include a minimum of four (4) criterion and stay within
the established weighting ranges as indicated below. The maximum of DBE and local presence combined will
not be more that 10% on projects where federal funds are used. Project specific evaluation factors will be
included as applicable in the Request for Proposals. Possible Criteria and weighting per the Village of
Homewood’s QBS procedures:
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Rating Criteria / Description Weighted % 
Describe in general terms the project background, need, purpose, and objective 
or goals of the project 

10-30%

Identify the various project components and scope of services 10-30%
Establish the desired timetable for the effort 0-30%
Identify any expected problems or unusual components 0-30%
Minimum qualifications 0-30%
If available, determine the total project budget 0-10%

8. Selection – The Village of Homewood require a minimum of three-person selection committee.
Typically, the selection committee members include the Director of Public Works, Village Engineer,
Village Manager, and/or Administration staff. The selection committee members must certify that they do not
have a conflict of interest. Selection committee members are chosen by the Director of Public Works for each
project. The Village of Homewood requires each member of the selection committee to provide an independent
score for each proposal using the form below prior to the selection committee meeting.

Criteria Weighting Firm 1 Firm 2 Firm 3 
Rating Total Rating Total Rating Total 

Criteria 1 
Criteria 2 
Criteria 3 

Totals: 100% 
Rating is a 1-5 scale:  1-Poor, 2-Below Average, 3-Average, 4-Above Average, 5-Excellent 

The selection committee members’ scores are averaged for a committee score which is used to establish a 
short list of three firms. The committee score may be adjusted by the committee based on group discussion 
and information gained from presentations and interviews to develop a final ranking, if presentations are 
requested. If there are other firms within 10% of the minimum score, the Director of Public Works or Village 
Engineer may choose to expand the short list to include more than three firms. 

9. Independent Estimate – The Village of Homewood will prepare an independent in-house estimate for the
project prior to contract negotiation. The estimate is used in the negotiation.

10. Contract Negotiation – The Village of Homewood requires a two-person team to negotiate with firms.
The team consists of any combination of the Director of Public Works, Village Engineer, Village
Manager, or other Administration Staff. Members of the negotiation team may not delegate this
responsibility to staff members.

11. Acceptable Costs – The Village of Homewood requires the Director of Public Works, Village Engineer or
staff to review the contract costs and the indirect cost rates to assure they are compliant with Federal cost
principles prior to submission to IDOT.

12. Invoice Processing – The Village of Homewood requires the Director of Public Works, Village Engineer or
staff assigned to any project using federal funds to review and approve all invoices prior to payment and
submission to IDOT for reimbursement.

13. Project Administration – The Village of Homewood requires the assigned staff to monitor work on the
project in accordance with the contract and to file reports with the Director of Public Works or Village
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Engineer. The Village of Homewood procedures require an evaluation of the consultant’s work at the end of 
each project. These reports are maintained in the Village of Homewood project information file/database. The 
Village of Homewood follows IDOT’s requirements and the required submission of BLRS Form 05613 to the 
IDOT district at contract close-out along with the final invoice. 
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ATTACHMENT FOR SIGN OFF BY BIDDER REQUIRED NOT REQUIRED 
Drug Free Workplace Certification X 
Equal Employment Opportunity X 
Hold Harmless Agreement X 
Insurance Requirements X 
Prevailing Wage Certification X 
Compliance With Safety Standards X 
Sexual Harassment Policy Certification X 
Blood Borne Pathogens Compliance Certification X 
Authorization To Perform Background Checks X 
Contact Information X 
Certificate of Authorized Dealer X 
Performance/Payment Bond X 
W-9 Form X 
Proof of Insurance X 
Proof of Eligibility for Bonds X 
References X 
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DRUG FREE WORKPLACE CERTIFICATION 

The bidder shall certify that it will comply with all requirements of the Illinois Drug Free Workplace Act (30 

ILCS 580/1 et seq.) including but not limited to: 

1. Publishing a Statement:

A. Notifying the employees that the unlawful manufacture, distribution, dispensation,

possession, or use of a controlled substance is prohibited in the bidder’s workplace,

B. Specifying the actions that will be taken against employees for violations of such prohibition,

C. Notifying the employee that as a condition of employment on such contract or grant, the

employee will; 1) abide by the terms of the statement and 2) notify the employer of any

criminal drug statute conviction for a violation occurring in the workplace no later than 5

days after such conviction.

2. Establishing a drug free awareness program to inform employees about:

A. The dangers of drug abuse in the workplace;

B. The grantee’s or bidder’s policy of maintaining a drug free workplace;

C. Any available drug counseling, rehabilitation, and employee assistance

programs; and

D. The penalties that may be imposed upon employees for drug violations.

3. Making it a requirement to give a copy of the statement required by subsection (1) to each employee

engaged in the performance of the contract or grant and to post the statement in a prominent place in

the workplace.

4. Notifying the Village of Homewood within 10 days after receiving notice under part (2) of paragraph

(C) of subsection 14.1 from an employee or otherwise receiving actual notice of such conviction.

5. Imposing a sanction on, or requiring the satisfactory participation in a drug abuse assistance or

rehabilitation program by an employee who is convicted, as required by Section 5 of the Illinois Drug

Free Workplace Act.

6. Training of personnel to effectively assist employees in selecting a proper course of action in the event

drug counseling, treatment, and rehabilitation is required and indicating an effectively trained

counseling and referral team is in place.

implementation7. Making a good faith effort to continue to maintain a drug free workplace through 
of requirements of Section 15.3.
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EQUAL EMPLOYMENT OPPORTUNITY 

In the event of the bidder’s non-compliance with any provision of this equal employment opportunity clause, 

the Illinois Human Rights Act or the Illinois Department of Human Rights (IDHR) Rules and Regulations for 

Public Contracts, the bidder may be declared non-responsible, and therefore, ineligible for future contracts or 

sub-contracts with the State of Illinois or any of its political subdivisions or municipal corporations, and the 

contract may be canceled or voided in whole or in part, and other sanctions or penalties may be imposed or 

remedies provided by statute or regulations. 

During the performance of this contract the bidder agrees as follows: 

1. It will not discriminate against any employee or applicant for employment because of race, color,

religion, sex, national origin, ancestry or other legally protected class; and further that it will examine all job

classifications to determine if minority persons or women are underutilized and will take appropriate

affirmative action to rectify any such under-utilization.

2. If it hires additional employees in order to perform this contract, or any portion hereof, it will

determine the availability (in accordance with the IDHR’s Rules and Regulations for Public Contracts) of

minorities and women in the area(s) from which it may reasonable recruit, and it will hire from each job

classification from which employees are hired in such a way that minorities and women are not underutilized.

3. In all solicitation or advertisements for employees placed by it or on its behalf, it will state that all

applicants will be afforded equal opportunity without discrimination because of race, color, religion, sex,

national origin, ancestry, or other legally protected class.

4. It will send to each labor organization or representative of workers with which it has or is bound by a

collective bargaining or other agreement or understanding, a notice advising such labor organization or

representative of the bidder’s obligations under the Human Rights Act and IDHR’s Rules and Regulations for

Public Contracts. If any such labor organization or representative fails or refuses to cooperate with the bidder

in its efforts to comply with such act and rules and regulations, the bidder will promptly so notify IDHR and

the contracting agency and will recruit employees from other sources when necessary to fulfill its obligations

there under.

5. It will submit reports as required by IDHR Rules and Regulations for Public Contracts, furnish all

relevant information as may from time to time be requested by IDHR or the contracting agency and in all

respects comply with the Illinois Human Rights Act and IDHR Rules and Regulations for Public Contracts.

6. It will permit access to all relevant books, records, accounts and work sites by personnel by the

contracting agency and IDHR for the purposes of investigation to ascertain compliance.
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HOLD HARMLESS AGREEMENT 

The successful bidder shall agree to the fullest extent permitted by law to defend, indemnify and hold harmless 

the Village of Homewood, its elected and appointed officials, agents and employees, against all injuries, deaths, 

loss, damages, claims, patent claims, suits, liabilities, judgments, cost and expenses, including reasonable 

attorney fees, which in any way  may accrue against the Village of Homewood, its elected and appointed officials, 

agents and employees, arising in whole, in part, or in consequence of the performance of this work by the Bidder 

or its employees or subcontractors, or which may in any way result therefrom, except for those injuries, deaths, 

loss, damages, claims, patent claims, suits, liabilities, judgments, cost and expenses caused solely by the acts of 

the Village of Homewood, its elected or appointed officials, agents or employees. The Bidder shall, at its own 

expense, appear, defend and pay all attorney fees, costs and other expenses arising therefore or incurred in 

connection with this hold harmless agreement. If any judgment is rendered against the Village of Homewood, its 

elected or appointed officials, agents or employees, the Bidder shall, at its own expense, satisfy and discharge 

the same. 

Bidder expressly understands and agrees that any performance bond, payment bond or insurance policy 

required by this contract or state law shall not limit its responsibility to indemnify, keep and save harmless and 

defend the Village of Homewood, its elected and appointed officials, agents and employees as herein provided. 
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INSURANCE REQUIREMENTS 

Upon bid award, the bidder shall submit a Certificate of Insurance providing the following coverage: 

1) Comprehensive General Liability and Excess Liability Insurance for Personal Injury, Property Damage,

Contractual Liability, Product/Complete Operations, Premises Operations and Independent

Contractor’s coverage.  Minimum coverage is $1,000,000.00.

2) Workers’ Compensation – coverages A and B.

3) Automobile Liability insurance including coverage of Uninsured Motorists and Hired/non-owned auto.

The certificate shall name the Village of Homewood and all its officials and employees, elected and

appointed, as additional insured and shall include the policy’s expiration date.  In addition, as part of

the contract, the Village of Homewood must receive a minimum of ten days notice upon cancellation

of the company’s insurance policy.

4) The bidder shall not commence work until it provides the certificate of insurance as described above.

The bidder shall maintain all such insurance coverage for the term of the contract.
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PREVAILING WAGE CERTIFICATION 

The bidder shall certify that it will comply with the Illinois Prevailing Wage Act. (830 ILCS 130/1 et seq.) 

This contract calls for the construction of a “public-work, within the meaning of the Illinois Prevailing Wage 

Act, 820 ILCS 130/.01 et seq (The “Act”). The Act requires contractors and subcontractors to pay laborers, 

workers and mechanics performing services on public works projects no less than the current “prevailing 

rate of wages” (hourly cash wages plus amount for fringe benefits) in the county where the work is 

performed. The Department publishes the prevailing wage rates on its website at http://labor.illinois.gov/. 

The Department revises the prevailing wage rates and the contractor/subcontractor has an obligation to 

check the Department’s website for revisions to prevailing wage rates. For information regarding current 

prevailing wage rates, please refer top the Illinois Department of Labor’s web site. All contractors and 

subcontractors rendering services under this contract must comply with all requirements of the Act, 

including but not limited to, all wage requirements and notice and record keeping duties.   
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COMPLIANCE WITH SAFETY STANDARDS 

The bidder shall certify that it has a written safety policy and agrees to comply with all state and federal 

regulations pertaining to employee safety, including but not limited to the Federal Occupational Safety and 

Health Act, EPA and OSHA safety standards, and the Village of Homewood’s Safety Policy Manual. 
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SEXUAL HARASSMENT POLICY CERTIFICATION 

The bidder hereby certifies that it has a written sexual harassment policy in place in full compliance with 

775 ILCS 5/2-105(A)(4).  
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BLOOD BORNE PATHOGENS COMPLIANCE CERTIFICATION 

Bidder shall submit a BLOOD BORNE PATHOGEN COMPLIANCE CERTIFICATION statement, certifying that 

the Bidder is in compliance with OSHA standards for Occupational Exposure to Blood Borne Pathogens, 29 

CFR, Part 1910.1030. 
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AUTHORIZATION TO PERFORM BACKGROUND CHECKS 

Personnel assigned by Bidder to perform work at the Village of Homewood shall pass a routine background 

check to be conducted by the Homewood Police Department prior to commencing work. 

Bidder authorizes the Village of Homewood to perform a routine background check on personnel assigned to 

perform work. 
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CONTACT INFORMATION 

Bidder shall designate a point of contact responsible for day to day contract performance, including the 

following information:   

Name 

Title 

________________________________________________ 

Organization Name/Address 

Office Phone 

Cell Phone 

Email Address 

Page 21 of 57



AUTHORIZED DEALER CERTIFICATION 

The bidder shall certify that it is an Authorized Dealer of the product for which a bid has been submitted, and 

will provide a bona fide manufacturer’s warranty reflecting the Village of Homewood as the original purchaser. 
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PUBLIC CONSTRUCTION BOND ACT COMPLIANCE 

The bidder shall provide a performance/payment bond as required by the Public Construction Bond Act (30 

ILCS 550/1 et seq.) 
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ACKNOWLEDGEMENT OF BID/CONTRACT TERMS 

The undersigned, on behalf of the bidder, hereby agrees that all of the provisions marked “required” on page 

one of this addendum shall be incorporated into their bid as if fully restated therein.  

__________________________________ 

Signature 

__________________________________ 

Name (Print) 

__________________________________ 

Title 

__________________________________ 

Organization 

____________________________________ 

Address 

__________________________________ 

Date 

WITNESS: 

__________________________________________ 

Signature/Printed Name 

___________________________________________ 

Date 
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Exhibit List 

 Exhibit A:  183rd.  Street Section maps with number
of accidents & locations 

 Addresses highlighted indicate accident location

 Intersections highlighted indicate accident location

 “X” indicates fatality accident location

 Exhibit B:  Summary sheet of all accidents

 Exhibit C:  List of fatal accidents with locations

 Exhibit D:  2006 – August 2020 accident report

data backup 

 Exhibit E:  Speed & Traffic counts eastbound and

westbound 

 Exhibit F:  Traffic counts at 1241 183rd Street
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Exhibit A
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Exhibit A
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Exhibit A
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Exhibit A
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Exhibit B
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Exhibit  C
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Exhibit D
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Exhibit E
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Exhibit F
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